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1. Description
1.1.

Name of Coordinator of the grant contract: CARE Austria

1.2.

Name and title of Contact person: Stella Szonn, Programme Officer

1.3.

Name of Beneficiary(ies) and affiliated entity(ies) in the Action:

Lead Agency: Mercy Corps
Partners:
1) CARE Austria
2) PIN Czech Republic
3) European LEADER Association for Rural Development (ELARD)
1.4.

Title of the Action: Strengthening Rural Development Models in Georgia

1.5.

Contract number: 2016/379-225

1.6.

Start date and end date of the action: 1st November 2017 – 31st October 2019

1.7.

Target country(ies) or region(s):

Country: Georgia
Region: Kakheti
Municipality: Lagodekhi
1.8.

Final beneficiaries and/or target groups:

All communities in Lagodekhi Municipality (approx. 31,236 persons, 15305 women) benefitting
directly or indirectly from a diversified local economy and improved living conditions)
Lagodekhi Local Action Group (130 representatives of local authorities, civil society, private sector)
Georgian Association of Local Action Groups (GALAG) - 16 members
Businesses, cooperatives and other private enterprises
Educational, cultural recreational bodies and local CSOs
Rural communities throughout Georgia benefitting from new and effective approaches to rural
development
1.9.

Country(ies) in which the activities take place (if different from 1.7):

Study visits for the GALAG and LAG members and the project team were conducted in: Finland,
Portugal, Spain, Estonia, Latvia, Czech Republic
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2. Assessment of implementation of Action activities
2.1 Executive Summary of the Action
The project “Strengthening the Rural development Models in Georgia” has been implemented by
Mercy Corps (MC) and three co-applicant organizations CARE, People in Need (PIN) and European
Leader Association, under the ENPARD Phase II, from 1st November 2017 to 31th October 2019.
Following the ENPARD Phase I Rural Development pilot projects in Lagodekhi, Borjomi and Kazbegi
Municipalities, coordinated respectively by CARE, MC and PIN, the project continued to build on the
successful work done in the creation of a bottom-up, community-led rural development model.
The launch of Phase II was followed by an extensive information campaign conducted across the
municipality to once again promote the idea of community-led local development and sought to attract
community members to join the Local Action Group (LAG), which lead to a 30% increase in LAG
membership compared to ENPARD I. 65% of LAG members are representatives from the private sector
and civil society ensuring a balanced decision making process alongside public sector institutions.
In May 2018, LAG was registered as Non-entrepreneurial Non-commercial Legal Entity (NNLE).
Based on the recommendations provided by ELARD experts, Lagodekhi LAG updated the Local
Development Strategies (LDS) to make it more consistent with European standards. Through engaging
local population in the elaboration process of the LDS, the project managed to change the perception of
rural people towards active participation in decision-making on the municipality development goals.
The project supported the disbursal of development sub-grants in order to support the realization of the
LDS. During the ENPARD II project implication period, two rounds of grant competitions were
launched. The information campaign triggered an increased interest from Lagodekhi citizens towards
the grant competitions and the number of social and commercial initiatives submitted during ENPARD
II doubled compared to ENPARD I. 33 local initiatives (10 social and 23 economic) were selected
through a two-stage selection process by the LAG grant committee for financial support with the total
amount of 1,449,712GEL (ENPARD contribution) and 1,139,939 GEL (partner contribution). The subgrant projects facilitated the diversification of the rural economy through supporting the agricultural
sector and related value chains, tourism development, environment protection and social service
improvements in line with the LDS priorities.
Overall, 31,236 persons (including 15,305 women) benefitted directly or indirectly through the
Lagodekhi project. The majority benefitted from the social sub-grant projects, providing improved
social services to elderly, youth, PWD, women and children. 150 permanent (73 for women) and 251
seasonal jobs were created through the sub-grant projects.
Capacity building aiming to improve the ability of the LAG to independently and efficiently implement
local development planning processes and grant management stood at the core of this project. Through
the combination of various trainings and exchange visits within Georgia and EU countries, LAG
acquired enhanced skills to independently run grant competition and perform monitoring and evaluation
activities. During the project duration, CARE gradually minimized its direct involvement in grant
selection process and instead was guiding LAG in the organization of information campaigns and to
select strong sub-grant projects. Of particular value was that LAG members acquired enhanced skills to
objectively oversee the ongoing process of project implementation, as well as to monitor and evaluate
the sub-grant projects that they supported. In that way they could assess whether the aims of the LDS
were being met and were driving sustainable socio-economic development in the municipality.
The project provided external support to LAG in proposal writing, in order to improve their ability to
seek other funding opportunities of local as well as international donor organizations. As a result, the
5

LAG gender thematic group implemented an independent project funded by the Women Fund of
Georgia „Women needs assessment and integration of ethnic minorities in elaborating of proper gender
policy and action plan in Lagodekhi” and a transnational project with the Latvian LAG “Horse industry,
possibilities today and in future”.
Aside from the three core field of actions (strengthening the LAG, elaborating/ updating the LDS and
implementation of the selected sub-grant projects) the project supported the idea of the Local Action
Groups Network (GALAG), to strengthen the linkages between all existing LAGs in Georgia. Based on
the analytical report provided by ELARD’s experts, GALAG was officially registered by the Public
Registry as a Not-for-profit (non-commercial) Legal Entity. It was founded by eight LAGs operating in
Georgia under the ENPARD Rural Development project and is operational since 1 August 2018
GALAG was supported by numerous capacity building and training events, primarily provided by the
project partner European LEADER Association for Rural Development (ELARD). Through the
successful formation of GALAG, Georgian LAGs are now better presented at government level and
among other key stakeholders. The participation in LEADER conferences enabled Georgian LAGs to
establish networks with EU member state LAGs and potential transnational cooperation.
By the end of the project, a letter of agreement between FAO and LAG was signed with regard to i)
constructing an innovative and environmentally friendly greenhouse in Lagodekhi to be managed by
LAG as a social enterprise and ii) involve LAG in the information campaign of the ongoing FAO grant
competition. These initiatives are also a great result of the project and most importantly a significant
step towards LAG’s sustainability.
ENPARD II established a high standard of cooperation and coordination which ensured effective
communication between the project lead and consortia partners, other stakeholders, government,
beneficiaries and the donor, which has contributed to the overall efficiency and effectiveness of this
project (see ENPARD II Final Evaluation).
Indicator for all three municipalities

Level of Achievement of Lagodekhi Municipality

30% of respondents of the three 71,25% of respondents mentioned positive changes
municipalities
reporting
perceived in general in their village over the last 2 years.
improvements within their municipality as
a result of the project.

2.2

Results and Activities

The project overall objective is to contribute to the reduction of poverty through integrated,
sustainable and participatory rural development in Georgia.
Indicator for all three municipalities
At least 5 local/regional/sectoral policies
and regulations that take into account needs
and interests of rural communities as
advocated by the LAGs.

Level of Achievement of Lagodekhi Municipality
Lagodekhi Local Development Strategy (LDS)
Women needs assessment of the Municipality
Youth needs assessment of the Municipality
Lagodekhi City Park Topographic map

Four documents were produced by Lagodekhi LAG taking into accounts the needs of rural population
including interests of specific groups. Besides the municipality development strategy document, a
women as well as youth needs assessment was conducted for Lagodekhi Municipality (see Annex 1 and
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Annex 2). A Lagodekhi city park topographic map was developed to promote strengthening of tourism
sector in lagodekhi (Annex 3).

Outcome 1: The project-specific objective is to improve the quality of life of the rural population
in Borjomi, Kazbegi and Lagodekhi through the continuation of a community-led local
development approach.
MC, PIN and CARE elaborated the common baseline and end line survey questionnaire to conduct a
general public survey in all three Municipalities to measure the progress of improvement of the quality
of life of the local population during project implementation. Baseline as well as end line surveys were
conducted separately in each Municipality by the contracted organizations, reaching a total number of
1200 respondents (400 respondents in each municipality). Survey findings has been summarized by MC
for all three municipalities. (See baseline survey findings in Annex 4) End line survey findings not yet
provided from MC.
For the end line survey in Lagodekhi Municipality, a total of 400 respondents (incl. 269 women) were
randomly selected and interviewed throughout the municipality. 81 persons (20,25%) mentioned that
financial conditions of their family has been improved over the last two years, 58 of them (14,5%)
reported about the improvement of economic activity, 309 respondents (77,25%) mentioned improved
infrastructure, 176 respondents (44%) mentioned the increased accessibility of social service provision,
285 persons (71,25%) mentioned general positive changes in their village.
Intermediary Outcome 1. Effectiveness and sustainability of LAGs in the three target
municipalities is enhanced through capacity development and networking
Indicator for all three municipalities

Level of Achievement of Lagodekhi Municipality
LAG elaborated the organization statute (Annex 5)
100% of operational and financial Updated LDS in Georgian and English language
management procedures and fund raising versions (Annex 6)
plan in place and utilized by all the LAGs
Grant management manual (Annex 7)
Fundraising plan (Annex 8)
Procurement manual (Annex 9)
Capacity building and sustainability of Lagodekhi LAG was ensured through (i) various trainings and
workshops; (ii) in-country cross-visits to all existing LAGs to exchange information and experience and
negotiate on joint actions to be carried out; and (iii) participation of LAG members in International
LEADER events to become a part of the big LEADER family through established linkages and
collaboration with the EU member state LAGs. Important stepping stones were laid to ensure LAG’s
sustainability and effectiveness:
LAG members elaborated the statute of the organization and has been officially registered as Nonentrepreneurial Non-commercial Legal Entity in May 2018.
Based on ELARD’s recommendation, LAG updated the Local Development Strategy, as a guiding
document for social and economic development of the municipality.
Based on the lessons learned and experience gained from the first competition round, LAG board and
CARE project team jointly revised the grant manual to be more consistent and feasible for the
realization of LDS priorities.
Procurement manual was elaborated in English and Georgian language.
Fundraising plan was jointly elaborated by Lagodekhi, Kazbegi and Borjomi Municipalaties.
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Output 1.1 Public awareness is raised on Community-led Local Development
Indicator
for
all
three
municipalities
2500
inhabitants
of
each
municipality participating in the
public
consultation
and
information meetings organized
by LAG under ENPARD phase II

Level of Achievement of Lagodekhi Municipality
3109 local residents of Lagodekhi Municipality participated in
the public consultations and informational meetings organised by
LAG, among them 50% women and 51% youth under 31.

The project facilitated awareness raising on CLLD approach through large scale information
campaigns, public consultations and events held in each community of the Municipality, which
provided the population with a larger overview of the LEADER approach and results achieved during
the project’s phase I and phase II.
12 events were conducted, including public consultations on problem identification, information
campaigns focusing on grant completion, target meetings with specific groups of youth, women and
ethnic minorities to encourage their participation in the development process, festivals with
participation of youth of different age groups, their parents and teachers, as well as general assembly
meetings - covering 3.109 community members in total (for detailed information refer to activity 1.1).

Output 1.2 Inclusion of more youth, women, private sector actors, people with disabilities (PWD)
and representatives from remote communities is increased in LAGs
Indicator for all three municipalities
Increased participation of youth, women,
private sector (PS) and PWD as LAG
members:
- youth 20%
- women 50%
- PS 65%
- PWD 2%
- RC 0%

Level of Achievement of Lagodekhi Municipality
Target sectors represented in the Lagodekhi LAG:
- youth<35 – 27 ( 21%)
- women - 54 (42%)
- PS - 85 (65%)
- PWD -3 (2%)
- Ethnic minorities – 11 (8%)

The information campaigns and activities performed by the project team and LAG inspired local people
to join and engage in LAG activities. By the end of the project, there were 130 members of the
Lagodekhi LAG, which shows a 30% increase compared to 2015 when the LAG was established. 65%
of LAG members are representatives from the private sector and civil society. LAG board of directors
composed of 15 persons, 5 from each sector, were elected from the General Assembly.

Output 1.3 Multi-media informational platform established and utilized
Indicator for all three Level of Achievement of Lagodekhi Municipality
municipalities
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Multi-media
Lagodekhi LAG created two webpages and one Facebook page:
informational platform https://visitlagodekhi.com/ was visited by 10,999 individuals from
established and utilized February 2018 to October 2019
https://lagodekhilag.ge/ was visited by 13,122 individuals from September
Website - 4
2018 to October 2019
Facebook - 4
LAG Facebook page reached 111,009 visitors and 11,547 persons were
YouTube -1
actively engaged (based on their feedback, including comments, likes,
Videos - 4
clicks, shares, etc.) https://www.facebook.com/lagodekhi.LAG/
ENPARD communication unit published a success story of the project:
20,000 visits
https://www.youtube.com/watch?v=bn1ilLlpnSw&feature=youtu.be
The National TV1 channel showed video stories about the EU-supported
ENPARD programme in Lagodekhi:
https://youtu.be/REFf11wxW-w;
https://www.youtube.com/watch?v=SNdEL9fGSP8
MC PR group video story on project achievements is accessible at:
https://youtu.be/gzwsUO8LcII.

Output 1.4 LAGs professionalism is increased
Indicator for all three municipalities
Percentage of key LAG members with
increased knowledge after training &
coaching (target 90%)

Level of Achievement of Lagodekhi Municipality
118 LAG members (72 men, 46 women), 91% of LAG
members, acquired enhanced skills through various
trainings and study tours.

Through participation in trainings and workshops, study tours, cross-visits and linkages established
with other ENPARD stakeholders, 118 LAG members (72 men, 46 women) received various trainings
and attended study tours to further strengthen the development process. Trainings covered the following
topics: media relations and PR, new species and technologies in hazelnut farming, finance management,
gender equality, accounting taxation, proposal writing and business planning, project proposal
evaluation, participatory civil monitoring, local development planning, project management &
monitoring and strategic planning, fund raising, monitoring and evaluation.

Activity 1.1 Continue to raise awareness within the three target municipalities and communities on
LEADER and current phase activities of the project
CARE project team and Lagodekhi LAG ran an intensive information campaign in all 15 communities
of Lagodekhi municipality to promote the principle of a bottom-up approach and to ensure that the core
ideas of locally-led rural development approach are widely disseminated.
To ensure a wide coverage of the local population, a range of tools were used: meetings at municipal
and community levels, events and festivals arranged under the grant component, target group
discussions with youth, women and ethnic minorities, radio outlet, Facebook and web pages, as well as
phone calls or messages.
CARE published LEADER brochures at the beginning (1000 copies) as well as at the end of the project
(1000 copies), containing information about the benefits of the LEADER model, LAG activities and
achievements, as well as the success stories from Phase I and Phase II sub grant projects. They were
distributed to information meeting participants and through local authority offices, shops and at public
places.
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The table below shows a summary of all awareness raising activities on the LEADER approach and
project activities:
Event

1 Information
campaign
on
LEADER approach, problem
identification and LDS update
2 Information campaign of the I
round of grant competition
3 Information campaign of the II
round of grant competition

Location

#
of
partici
pants
15 communities of 7-21 December 2017 384
Lagodekhi
Municipality
15 communities of 15-21 February 2018 373
Lagodekhi
Municipality
15 communities of 19-29
September 354
Lagodekhi
2018
Municipality
Lagodekhi
25 May 2019
64
protected area

4 Official launch of independent
project “women needs assessment
and integration of ethnic minorities
to develop proper gender policy
and action plan”
5 Youth needs assessment
15 communities of
Lagodekhi
municipality
6 Festival of positive parenting
Village Leliani
7 Problem identification to update 15 communities of
LDS
Lagodekhi
municipality
8 The opening ceremony of the Lagodekhi “Ocho
social cinema organized by NNLE camp”
“space for opportunities”
9 General Assembly meetings
15 communities of
(four meetings)
Lagodekhi
municipality

Duration

#
of #of
women youth<35
among
among
165
54

166

66

119

81

40
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February-March
2019

1000

510

1000

15 April 2019
12-19 August 2019

537
196

375
98

250
40

September 2019

71

34

60

27 December 2017
13 February 2018
11 October 2018
16 October

130

54

26

3109

1561
50%

1586
51%

2019
TOTAL

Information about project activities was regularly uploaded on the Lagodekhi LAG Facebook page
https://www.facebook.com/lagodekhi.LAG/ and website https://lagodekhilag.ge/ including the
ENPARD programme’s official website: www.enpard.ge.
The ENPARD communication unit prepared a video about the 81-year old beneficiary in Lagodekhi,
who runs a sweet potato greenhouse that supports the diversification of the potato market.
https://www.youtube.com/watch?v=bn1ilLlpnSw&feature=youtu.be
https://www.youtube.com/watch?v=bn1ilLlpnSw&feature=youtu.be
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The National TV1 channel broadcasted short video stories about the EU-supported ENPARD
programme and social economic initiatives in Lagodekhi:
https://youtu.be/REFf11wxW-w; https://www.youtube.com/watch?v=SNdEL9fGSP8
CARE Communication and PR group visited Lagodekhi to interview project beneficiaries. As a result,
success stories were published on the Lagodekhi LAG website: www.lagodekhilag.ge and Facebook
page.
In September 2019, PR group of Mercy Corps visited Lagodekhi and took a video regarding LEADER
models advantages, LAG achievements and successful initiatives, accessible at:
https://youtu.be/gzwsUO8LcII

Official launch of LAG independent project, 25.05.2019,
Administration building of the Lagodekhi protected area

LAG General Assembly meeting. 13.02.2018,
Administration building of Lagodekhi protected area

Activity 1.2. Facilitate greater inclusion & diversification of LAG membership
In order to improve diversification of LAG membership targeted meetings were organized with women
groups, ethnic minorities and youth.
Meetings focused on encouraging target groups to discuss problems they face and about the potential
measures to mitigate them. The open dialogue was a good instrument to stimulate their participation in
the local development process.
By the end of the project Lagodekhi LAG was comprised of 130 members of the following
composition:
Gender ratio:
 Number of women - 54 (42%)
 Number of men - 76 (58%)
Target Sectors represented:
 Public - 45 (35%)
 Private – 47 (36%)
 Civil – 38 (29%)
Target groups represented:
 Youth <35 of age - 27 (21%)
 Number of ethnic minorities -11 (8%)
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Persons living with disabilities – 3 (2,3%)

Five thematic groups are operational in the LAG: Tourism, Social, Agriculture, Environment and
Infrastructure. Members of these groups work to identify the problems and needs existing in each of
these sectors and advocate to the relevant institutions to take appropriate measures addressing the needs
identified. LAG Board of Directors is composed of 15 persons elected from the General Assembly, 5
from each thematic sector.

Youth working group discussion under sub
grant “Youth needs assessment”. 12.03.2019,
Lagodekhi

Youth working group discussion under sub grant
“Youth needs assessment”. 15.03.2019, Lagodekhi

Activity 1.3. Further support more professionalization of the LAG through new trainings and capacity
building
The training topics were selected according to the needs of local action groups identified on the basis of
the results of preliminary meetings and consultations. An action plan was elaborated with specific
trainings/ modules for LAG members to improve their ability to independently and efficiently
implement their work and support them to gain long-term sustainability.
In total 118 LAG members (72 men, 46 women) enhanced their skills through the various trainings and
benefited from several study tours, to further strengthen the development process. The table below
shows the topics covered during the project implementation period:
Training

Location

Business plan evaluation

Lagodekhi

Dates

#of
LAG
memb
ers
March 12

23-24
2018
Project proposal evaluation
Kvareli
6-8 June 2018
Fund rising
Kazbegi
26-28 July 2018
Project management & monitoring and strategic Kobuleti
10-18 September
planning.
2018
New technologies of hazelnut farming
Lagodekhi
21
September
2018
Media communication and PR technologies
Dedoplistskar 05 October 2018
o

#
of
women

3

12
3
4

3
1
1

14

2

7

4

12

Gender equality

Lagodekhi

Assessment of full project proposal.

Telavi

Fund raising

Tbilisi

Monitoring and evaluation
Accounting and taxation

Lagodekhi
Bakuriani

Accounting and taxation for LAG members and Lagodekhi
grant project beneficiaries
6 groups (composed of 8 persons in each group)
were provided training sessions (3training days
each group) including theoretical as well as
practical exercises. In total 48 LAG members and
beneficiates (incl. 24 women) attended trainings.
Participatory Civil Monitoring
Lagodekhi

Local development planning

Lagodekhi

Project proposal writing

Lagodekhi

Meeting with the LAG board of directors. 03.12.2018,
CARE office in Lagodekhi

15-16 November
2018
5-6
December
2018
18
December
2018
06 February 2019
22-23 February
2019
24 May-27 June
2019

14

13

11

4

19

8

6
6

1
2

20

11

24-25 May 2019

14

10

10-11
2019
9-11
2019

August 14

5

October 15
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Support for professionalism was also given
through technical support to the LAG to
improve proposal writing skills in order to
develop
qualitative
proposals
for
submission to local as well as international
donor organizations. As a result, the LAG
gender thematic group implemented the
independent project funded by the Women
Fund of Georgia „Women needs
assessment and integration of ethnic
minorities in elaborating of proper gender
policy and action plan in Lagodekhi” and a
transnational project with the Latvian LAG
“Horse industry, possibilities today and in
future”.

A topographic map of the planned Lagodekhi City Park was developed by LAG members together with
the expert from the selected architecture company. The topographic map will be further used by the
Municipality to elaborate the City Park development plan, that will be reflected in the 2020 local
budget.
Lagodekhi LAG board members together with a hired consultant developed and submitted a project
application “Lagodekhi Municipality Tourism Development Strategy and Action Plan” for the call
announced by the European Fund. Unfortunately, the project was rejected by the European Fund,
however it can be counted as an important learning experience for the Lagodekhi LAG fundraising
group.
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Activity 1.4. Promote cross-linkages between all ENPARD-supported LAGs in Georgia
In order to establish strong communication
and networking with other LAGs
implementing ENPARD rural development
projects in Georgia, CARE facilitated cross
visits between the LAG members during
the project cycle. In this way an exchange
of knowledge and experience about
development practices from different
regions was facilitated.
During the project duration, exchange visits
took place between Lagodekhi LAG and
respective members of Borjomi, Kazbebi,
Dedoplistskaro, Tetritskaro, Akhalkalaki,
Keda and Khulo LEADER Municipalities.
Cross visit of Lagodekhi, Borjomi, Khulo and Keda LAGs, 18Experience gained and lessons learned was
19 July, 2019, Keda Municipality
shared in between the trip participants and
hosts. A discussion also covered topics
related to joint activities and efforts to ensure success of rural development in Georgia. One of the
specific topics of the meeting was LAG/GALAG’s sustainability and future cooperation activities.
CARE project staff together with Lagodekhi LAG members participated in the four kick-off events of
newly established LAGs in Georgia in Akhmeta, Tsalka, Tskaltubo and Mestia. EU delegation and
Donor organizations, partner organizations and LAGs from LEADER Municipalities, beneficiaries, and
Government representatives attended the events. Participants shared their experience and knowledge,
achievements and challenges to the audience regarding the rural development project in their respective
Regions to support newly established
Lagodekhi LAG participated in an International Business Forum organized by Kazbegi LAG on 1 April
2019 in Kazbegi. Besides business representatives, LAGs from Latvia, Lithuania and Moldova attended
the forum. Event participants shared good practices between Georgian and European business
representatives and established mutually supportive cooperation.
Lagodekhi LAG members attended the launching of the rural development projects organized by the
Association Rural Development for Future Georgia (RDFG) in the framework of the European Unionfunded project “Rural Development for Sustainable Growth for Tetritskaro Municipality”. The
attendees visited the opening of the adventure-rope park and Algeti National Park Visitor’s Center in
Manglisi, assisted the official equipment hand-over to the beneficiaries and visited a processing factory
in Jorjiashvili village.

Intermediary Outcome 2. Rural Development priorities within the Local Development Strategies
are further supported through the funding of viable, community-led projects
Indicator for all three municipalities
80% of commercial sub-projects creating
new
jobs
and
self-employment
opportunities

Level of Achievement of Lagodekhi Municipality
21 commercial projects out of 23 (91%) created new
jobs
- 150 (73 women) permanent and 251 seasonal jobs were
created.
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40% of sub-projects establishing and
extending services / resources in target
communities
20% of sub-projects that support
diversified income sources within target
communities

55% of sub-projects established
extended existing services

new services and

14 sub-projects (42%) supported the diversification of
income sources.

33 social and economic initiatives were supported within the project scope addressing the following
LDS priorities: 1. Improve agricultural production and value chains, 2. Increase the tourist
attractiveness of the territory, 3. Increase social protection and equality, 4. Improve agricultural
infrastructure, 5. Improve access to local services, 6. Environmental protection. 23 (70%) of the subprojects were commercial and 10 (30%) social initiatives. 10 start-up projects were supported,
including innovative initiatives:
Sweet potato as a new agricultural product was produced for the first time in Georgia;
Day centre was arranged and equipped tailored to special needs of children with disabilities, which is
the only centre in the region providing psycho-rehabilitation service.

Output 2.1 Three LDS are revised and updated
Based on the LDS review report prepared by ELARD, Lagodekhi LAG conducted two revisions of the
LDS during this project to ensure their alignment with standard European structure LDS. The first
update was published in June 2018, for 2016-2020, and the final update in September 2019, for 20202024.
Output 2.2 60 sub-projects are financed
Indicator for three municipalities
a) 60 sub-projects funded in three
Municipalities
b) 90% of projects implemented showing
sustainability by end of project

Level of Achievement in Lagodekhi
a) 33 sub-projects funded in Lagodekhi
b) 21 (64%) sub-projects are operational and have
demonstrated sustainability, 12 (36%) started operation
by the end of the project.

After the LDS was updated by the LAG General Assembly launched two rounds of grant competitions.
In total, 410 project ideas have been received, out of which 153 have been selected by the LAG
members. During the full application process 120 proposals have been received for evaluation.
Eventually, 33 social and economic initiatives have been selected by LAG for sub-grant support
addressing the following LDS priorities: 1. Improve agricultural production and value chains, 2.
Increase the tourist attractive of the territory, 3. Increase social protection and equality, 4. Improve
agricultural infrastructure, 5. Improve access to the local services provision, 6. Environmental
protection.
Within the two-year period, the project managed to achieve a quite impressive number of beneficiaries.
31.236 persons (15.305women) benefitted directly or indirectly, through the diversification of income
sources and improving the availability of local services. (sub grant project initiatives, see Annex 10)
Majority of the beneficiaries are counted from the social projects, providing improved social services to
elderly, youth, PWD, women and children.
150 permanent (incl. 73 for women) and 251 seasonal jobs were created through the sub-grant projects.
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Output 2.3 Monitoring reports produced by LAG on all implemented sub-projects
Indicator for three municipalities
a) 120 monitoring reports produced in
three
municipalities
b) 9 LAG members capable to perform
M&E responsibilities

Level of Achievement in Lagodekhi
86 monitoring reports were delivered throughout the
project lifetime.
9 LAG members capable to perform M&E
responsibilities

With the facilitation of the project M&E Officer, three monitoring working groups were created in
Lagodekhi LAG. Each group is composed of three members. Nine LAG members passed regular short
trainings and coaching by the project’s M&E Officer to apply monitoring methodologies and perform
their responsibilities.
In total 86 monitoring reports were produced during the project lifetime including 53 monitoring
reports to observe sustainability and a current status of the sub-projects funded under ENPARD Phase I
and ENPARD phase II and 33 regular monitoring reports to assess the performance of the ongoing
activities of the Phase II sub-grant projects.

Activity 2.1 Review, update & extend Local Development Strategies in the target municipalities
At an early stage of the project, partner organization ELARD selected the experts to evaluate LDSs of
Borjomi, Kazbegi and Lagodekhi municipalities and provide recommendations in order to update
existing LDSs and make them more consistent with European standards. ELARD experts developed a
report “Results of the reviews of the local development strategy” which includes information about
LEADER approach; roles and operation of the local action groups; general recommendations about
LDSs structure, risk analysis; monitoring and evaluation. The report was used as a guiding document
for updating the Local Development Strategies by Lagodekhi LAG.
In December 2017, the LAG undertook a process of community mobilization with the objective to
update the initial established priorities. Intensive consultation process included a series of public events
and meetings in every village of the Municipality from 7-21 December 2017. In total 384 local
residents attended the meetings out of which 165 were women and 54 youth under the age of 30.
The project team actively cooperated with local public institutions during all phases of the LDS
development, in line with regional and national strategies and policies.
The results of community mobilization for the LDS update was shared to the expert from ETEA
Foundation for finalization, who was a project partner in Phase I.
The second update of LDS took place during August-September 2019, that enabled LAG to analyze
whether the LDS remains up-to date and relevant to the current development contexts.
Project contracted the “Consultation and Training Centre” (CTC) to support LAG members in updating
the existing LDS and to enhance local development planning skills. Again, CARE project team and
Lagodekhi LAG ran an intensive information campaign in all 15 communities of Lagodekhi
municipality from 12-19 August 2019 to update existing priority problems. 196 local residents (incl. 98
women) participated in the meetings. From 4-5 September 2019, a two-day workshop was conducted,
where the final version of the LDS was developed by the expert and LAG members.
LDS elaboration process consisted of the following four main phases:
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The final version of the strategy document was presented and approved by the General Assembly and
uploaded on LAG’s web page, accessible at: https://lagodekhilag.ge/ge/23
Activity 2.2 Hold competitive application process to identify a minimum of 60 sub-projects for support
in the target municipalities

After the LDS was adopted by the LAG General
Assembly, two grant competition rounds were
launched to support non-agricultural and
agricultural initiatives in Lagodekhi municipality in
compliance with the LDS priorities.
CARE project team together with LAG conducted a
comprehensive information campaign in all 15
municipalities of Lagodekhi Municipality with the
specific focus on the project’s grant component,
explaining the participants the methodology of the
grant mechanism and the importance of all subproject applications being in line with the LDS to
Sub grant applicants training in business planning.
support its realization.
In order to facilitate
09.08.2018, Administration building of the
increasing participation of ethnic minorities, an
Lagodekhi protected area
additional meeting was conducted in village Kabali,
which is inhabited by ethnic minorities (Azeri
population). Information was spread through
posters in Georgian and Azeri languages and a short local radio announcement (39 seconds) about the
grant component 20 times a day for 15 days.
In order to apply for the grant competition, the interested applicants had to pass a two-stage selection
process: (i) Business idea application stage and (ii) Full application stage. Every business idea as well
as full application proposals were jointly assessed by the LAG selection committee and invited expert,
using the scoring system established in the application form known by applicants. The applicants
scoring above 70 points (from 100 points in total) were selected as a winner. The applicants scoring
below 70 points were rejected. Prior to the final decision making, some of the applicants were invited
for an interview by the LAG board members and the project staff for additional clarification. Selected
applicants, who passed the business idea stage, were invited to participate in the trainings organized by
the project. The trainings enabled applicants to enhance the business planning knowledge as well as
ensured that applicants have improved skills to develop strong applications and implement them. Given
the high number of applicants, they were divided into three categories: commercials, social and socialinfrastructural groups. Each commercial group attended a five-day training in business planning and
budgeting. Social and social-infrastructural groups were provided with four-day trainings in proposal
writing.
All rejected applicants were notified and provided with a letter, where they could see the reasons of
rejection, and were provided with recommendations on how to improve their application for the next
competition scheme.
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The table below shows a summary of the grant component stages:
I round competition

II round competition

Grant competition launched

15 February 2018

19 September 2018

Dates of information meeting

15-21 February 2018

19 September-6 October 2018

Information meeting participants
Number
of
women
in
information meetings
Number of youth < 30 in
information meetings
Deadline
for
submission
business idea applications
Business
idea
applications
received
Number of BI applications
selected
Period of trainings provided
Number of training participants
Number of women participated
in trainings
Deadline for submission full
proposals
Number of full application
submitted
Sub grant project selected

373
166

354
119

66

81

20 March 2018

15 October 2018

204

206

85

68

19-30 May 2018
94
38

17-27 November 2018
67
15

20 June 2018

15 January 2019

61

59

13

20

Out of the 68 successful applicants, 59 (87%) submitted a full proposal during the second round
competition, which shows a 15% increase compared to the previous grant competition that can serve as
a proof that beneficiaries in deed have improved their proposal writing skills through the trainings
sessions and technical consultations delivered.
The final results were presented to the LAG’s board meeting and in total 33 social economic initiatives
were funded through the two rounds of grant competition within the project’s duration.

Diagram: Supported sub-projects by sector of all 33 initiatives
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It has to be noted that with respect to the sub‐grant application, assessment and selection process, the
project evaluation committees followed a code of conduct. The code of conduct reiterates that a LAG
member may not be involved in any decision-making process when there is an application from a
relative, business entity or organization to which the LAG member is closely connected. In the case of
a conflict of interest the LAG member must abstain from any involvement in the screening, assessment
and selection of that sub-project. Evidence of conflict could be a reason for grant committee members
to reject a selected application at final approval.
Activity 2.3 Provide co-financing support to the sub-projects in the target municipalities
Grant amount and co-funding margins in the frame of the grant competition had to be in compliance
with the requirements defined and agreed by the project team and LAG board members as follows:
Commercial (non-agricultural and agricultural initiatives)
- Minimum amount – 5000 EUR
- Maximum amount – 30 000 EUR
- Minimum partner co-financing – with 25% cash contribution
Social Infrastructural projects
- Minimum amount – 3000 EUR
- Maximum amount – 20 000 EUR
- Minimum partner co-financing – with 40% cash and in-kind contribution
Social and Non-Agricultural Directions: advocacy, social activities, awareness raising, trainings
- Minimum amount – 1000 EUR
- Maximum amount – 10 000 EUR
- Minimum partner co-financing – with 10% cash and in-kind contribution
The 33 sub-grant projects were financed with the total amount of 1,449,712GEL (ENPARD
contribution) and 1,139,939 GEL (partner’s contribution). Out of the partner’s co-funding 100,498 GEL
was allocated by the local municipality for the implementation of three shared infrastructure projects:
Rehabilitation of Social House for elderly people, rehabilitation of a Kindergarten in the village of
Leliani and equipment of Lagodekhi art school with classical musical instruments.
The details of the selected projects are shown in the table below:

N

1
2
3
4
5

Project

Implementer

Special medical equipment for the
day care center of the children with NGO “Madli”
disabilities.
Georgian
Civil
“Youth of Lagodekhi”
Development Association
Leliani Adult’s Education
“Positive Parenthood”
Center
Classical music instruments for
Lagodekhi Musical School
Lagodekhi art School
CBO “Leli” in partnership
Rehabilitation of Kindergarten
with Local municipality.

CoEU
Grant
financing
(GEL)
(GEL)

Total

15,000

2,600

17,600

19,765

6,720

26,485

27,627

3,650

31,277

23,000

15,335

38,335

52,6267

43,666

96,293

6

Cold storage facility

P/E Elizbar Kublashvili

88,598

156,986

245,584

7

Chicken Farm

Nino Gelashvili P/E

22,440

10,870

33,310
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8

Auto service center.

9

Social house for elderly people

10
11

Peride Alakhverdova

23,407

Mayor’s
office
or
44,500
Lagodekhi Municipality
Recycling
of
secondary “davistvat
garemo
83,150
polyethylene
kvlavtsarmoebit” LLC
“Chateau Kiramala“ Touristic
Zurab Mumladze P/E
70,292
complex and terrace

9,900

33,307

41,497

85,997

139,217

222,367

214,906

285,198

12

Guesthouse

Mariam Kadagidze P/E

20,994

7,890

28,884

13

Irrigation system for hazelnut.

Nika Bakhtadze P/E

30,500

10,702

41,202

14

Café "Galileo"

Temur Tepnadze P/E

54,742

39,948

94,690

15

Guesthouse "Robinson Crusoe"

Shalva Mumladze P/E

15,315

5,144

20,459

16

Beauty salon

Elshad Aliev P/E

48,345

20,375

68,720

17

Producing construction blocks

Zurab Gogoladze P/E

40,000

42,051

82,051

18

Hotel "Duende"

U STUDIO LLC

58,512

25,265

83,777

19

Wine cellar - Old hereti

Manana Shalvashvili P/E

44,324

15,041

59,365

20

Cold storage facility

Besik Jajanidze P/E

24,907

18,467

43,374

21

Cold storage facility

Cooperative "Friends"

96,123

45,007

141,130

22

Cold storage facility

Beqston Gurchiani P/E

88,165

70,762

158,927

23

Greenhouse (sweet potatoes)

Shota Eriashvili P/E

15,198

11,840

27,038

24

Veterinary equipment

Vladimer Ichkitidze P/E

29,490

14,610

44,100

25

Strong woman

"Anibani" NNLE

15,166

3,000

18,166

26

Promotion of Lagodekhi

15,590

28,126

27

Social cinema

6,500

21,218

28

Uniforms for Georgian folk dances

Hereti2019 NNLE

29,370

7,770

37,140

29

Wooden Cottages

Lali Grigalashvili P/E

50,000

16,549

66,549

30

Dentist equipment

Badri Golobiani P/E

78,000

39,000

117,000

31

Cheese Production

Heretuli LLC

94,401

30,000

124,401

32

Energy efficient guesthouse

Giorgi Koberidze P/E

45,045

15,581

60,627

33

Guesthouse

Epigea LLC

73,455

33,500

106,955

1,449,712

1,139,939

2,589,651

TOTAL

Youth involvement center
12,536
NNLE
Space for opportunities
14,718
NNLE
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NNLE SAGA - Ocho camp Social cinema

P/E Shota Eriashvili - Sweet potato greenhouse

NNLE “Madli” –
Psycho rehabilitation center for children with disabilities

P/E Zurab Gogoladze Producing of the construction blocks

Procurements of assets for project beneficiaries was made in full compliance with the CARE
procurement policy and donor requirements. By the end of the project, a list of assets was prepared for
sub-grant beneficiaries for hand-over in compliance with the sub-grant scheme and CARE and EU
regulations. Assets purchased above 500$ have been transferred to a total of 22 beneficiaries (Annex
11).
Activity 2.4 Monitor ENPARD 1&2 supported sub-project implementation in the target municipalities
and evaluate impact from both ENPARD Phase 1 & 2
With the facilitation of the project M&E Officer, three Monitoring and Evaluation working groups were
created in the LAG with a total of 9 members (3 members per group). Each group was headed by a
LAG board member. They passed regular short trainings and coaching support by M&E Officer to
improve their monitoring and evaluation skills.
Upon launching the project, MC, PIN and CARE jointly elaborated the baseline and end line survey
questionnaire for a general public survey, beneficiary monitoring form to measure economic and social
impact of the local initiatives and customer satisfaction questioners in relation to the product or service
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provided by the program beneficiaries implemented sub-grant projects under ENPARD I. These forms
were applied in all three municipalities to have a clear picture of the whole project.
The general survey aimed to measure the progress of improvement of the quality of life of the local
population during the project implementation period. The total number to be reached was 1200
respondents (400 in each municipality). The survey was conducted separately in each Municipality by
the contracted organizations. For the baseline study, 404 respondents, including 205 women, were
interviewed in Lagodekhi by the organization “Institute of Social Studies and Analysis” hired by
CARE. The baseline survey findings are attached to this report as Annex 4. By the end of the project,
MC contracted organization to conduct an end line survey for Borjomi and Lagodekhi municipalities. In
total, 400 respondents were interviewed, 269 of which were women. Survey findings were summarized
by MC for all three organizations.
In total 53 monitoring visits were conducted by Lagodekhi LAG monitoring groups for the sub-projects
funded under ENPARD I and ENPARD II to measure their economic and social impact. The results
will be summarized and shared by MC towards in December 2019.
The LAG technical coordinator and monitoring groups carried out customer satisfaction surveys in
relation to the product or service provided by the sub-projects funded under ENPARD I. The survey
aggregated the data and summarized the results for all the supported projects as a whole implemented in
Lagodekhi. The survey showed a very positive feedback from the customers. Majority of the
respondents (73%) reported that they received information about the new product/services at the place,
or from their friends/other people, the rest of the respondents learned about it via internet and media
outlets. 99% of respondents reported that they were satisfied with the quality of the new established
service/product provision and would recommend it to their acquaintances as well. The survey in general
showed that 99% of the projects funded under ENPARD I are operational in Lagodekhi, sustainable and
fully meets the customers’ needs and requirements. Survey findings were summarized by MC for all
three organizations (Annex 12).
LAG monitoring group together with project field coordinator regularly assessed the performance of the
ongoing activities of the sub-grant projects under Phase II and filled out implementation monitoring
forms. A total of 33 monitoring reports were produced.

Intermediary Outcome 3. Georgian Association of LAGs (GALAG) is established and operational
Indicator for all three municipalities
Level of Achievement of Lagodekhi Municipality
Minimum 3 platforms established at GALAG is a member of GRDN
national level in which the GALAG is GALAG is a member of GAARD
active and influences RD policy
GALAG applied for associated membership with
ELARD
The project created a network of LAGs establish under ENPARD, the Georgian Association of LAGs
(GALAG). The main idea behind GALAG was to establish an institutional body, that could serve as a
conduit for information exchange and learning across the country, and advocate for community-led
local development with key state and non-state actors. GALAG was founded by eight LAGs operational
in Georgia, which is active through two platforms: the Georgian Rural Development Network (GRDN)
and the Georgian Alliance on Agriculture and Rural Development (GAARD).
Following ELARD’s support, GALAG applied for ELARD’s membership. The decision on the
acceptance of GALAG as an Associated member of ELARD will be taken during the ELARD General
Assembly by the end of 2019.
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Output 3.1 Georgian Association of LAGs (GALAG) is established and is equipped with tools
and resources to support Georgian LAGs
Indicator
a) GALAG is established and trained on
the variety of subjects
GALAG is engaged in EU LEADER
network
b) 5 materials produced or adapted by the
GALAG to develop capacity of existing
and new LAGs.

Level of Achievement
a) GALAG is officially registered as of 1st August 2018
and operational supported by the respective documents
such as registration document, charter, member list. 3
capacity training modules prepared and provided by
ELARD
b) materials produced:
- 2 policy document elaborated by GALAG
- GALAG action plan
- Suggestions for GALAG members’ selection
- Results of the reviews of the local development
strategies in Borjomi, Kazbegi and Lagodekhi area

Output 3.2 GALAG is a key actor in rural development policy dialogue in Georgia
Indicator
Level of Achievement
15 consultations by GALAG to LAGs and 18 consultations were provided
other RD actors
GALAG meetings with member LAGs, Meeting with
FAO; UNDP; MEPA
Participation in various conferences and seminars (LINC;
LEADER conferences)
Activity 3.1 Identify from ENPARD-supported LAGs and train GALAG members
In order to give a comprehensive overview about GALAG’s perspective roles and operational
alternatives a comprehensive report “Analytical report and expert opinion about establishment and
operations of local action groups network (GALAG) in Georgia” was prepared by ELARD’s expert
team. The objective of this report was to propose the most suitable network model to establish and
operate a network of LAGs (GALAG) in Georgia. Report included an overview about similar networks
in other countries, suggestions for performing the identification of the GALAG members, proposing the
structure, organizational format, modes of operations of GALAG, suggestions for co-operational
activities with other EU LEADER-networks.
In early spring 2018, Mercy Corps in cooperation with CARE and PIN visited five locations of the
LEADER Municipalities, to promote the idea of the creation of the GALAG to other implementing
agencies and newly established LAGs, and to get their support in this process.
The idea of the establishment of GALAG, its goal, activities, benefits of LAGs and role in rural
development has been discussed in detail during the meetings. The idea was fully supported both by
LAGs and implementing organizations. They expressed interest and readiness to support GALAG’s
creation and active engagement of newly established LAGs in this process.
The meetings were followed by a workshop in Batumi with participation of all project and LAG
management teams. The purpose of the workshop was to develop a statute (Annex 13) for GALAG and
discuss in detail its structure and the roles of the GALAG members. It was agreed that membership of
GALAG should be restricted to officially registered LAGs in Georgia. Each LAG nominated two
representatives in GALAG out of which one representative nominated to the GALAG board and
another representative replaced him/her during any absence at the general board meeting. However,
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both representatives were equally involved in GALAG’s usual activities. For the first two-year period
the LAGs elected the Head of Borjomi LAG to the position of GALAG Chairperson and the
representatives of Lagodekhi and Kazbegi LAGs to the Deputy Chairperson positions. The
establishment was facilitated by ELARD, providing consultations and best examples of national rural
networks in EU member countries.
On 1 August 2018 GALAG was officially registered by 8 Georgian LAGs to the Public Registry as a
Not-for-profit (non- commercial) Legal Entity.
In order to ensure that all planned activities were well executed, Mercy Corps hired a GALAG
Coordinator to support GALAG members in organizing meetings, trainings, workshops and study tours;
communicate and collaborate with other ENPARD rural development implementing agencies and
support successful operation of GALAG in Georgia. Capacity building of GALAG was supported
by ELARD through trainings and other organizational development activities designed for GALAG
members including participation in International LEADER events. ELARD prepared three training
modules for capacity building of GALAG members.
The first training for GALAG as a National LAGs Network, focused on its role and responsibilities, and
was delivered in mid-July 2018, in Batumi for all 16 GALAG members.
The second training session organized by ELARD focused on “GALAG as a Cooperation and
Communication Platform” and took place from 14-16 December 2018 in Tbilisi, with over 20
representatives of the LAGs. The aim of the workshop was to share with Georgian LAGs European
experience and knowledge in rural development, assist in the elaboration of internal and external
communication plans, help in mapping main partners to build stronger platforms for advocacy and
fundraising, advice on the formation of thematic working groups and on distribution of responsibilities
among GALAG members.
The third training “GALAG sustainability” was delivered by the ELARD experts in June 2019 to 24
GALAG members in Tskaltubo. The training was facilitated by ELARD experts from Estonia, Sweden
and Slovenia. GALAG members were able to obtain different facilitation skills, further knowledge
about practical monitoring and self-evaluation procedures of GALAG activities and to create the model
of financial sustainability for GALAG. GALAG first policy paper and the next steps regarding
LEADER advocacy were discussed.
Activity 3.2 Facilitate GALAG engagement with EU LEADER networks
GALAG’s members were able to attend networking events for LEADER-related organizations. Such
experiences were important in providing GALAG members with a sense that they were part of a
broader international movement and the information gathered in these study tours and conferences
could be brought back and shared with LAGs in the country. These visits provided GALAG with a
platform for future international cooperation and greater knowledge and access to LEADER-related
policy making.
In September 2018, the Portuguese presidency of ELARD organized The LEADER RELOADED
Conference in Evora, Portugal (https://leaderconference.minhaterra.pt/). Georgian delegation was
represented at the conference by eight GALAG members (one representative per Georgian LAG),
GALAG coordinator and Project Director. The conference’s plenary acknowledged the vital role of
non-EU member countries such as Georgia and Moldova in their aspiration to develop rural areas
based on LEADER methodology and principles. The designated trans-national co-operation (TNC)
session provided additional possibilities to the Georgian delegation for networking with other LAGs all
over the Europe.
GALAG and partner organization’s management team had the opportunity to participate in two Leader
Inspired Network Community - LINC Conferences, organized by ELARD. The first LINK conference
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took place on 12-14 June 2019 in Finland. It was an excellent opportunity for Georgian delegation
composed with the GALAG members from three operational LAGs of Borjomi, Lagodekhi and
Kazbegi and project management staff to get introduced to the work of important network partners at
EU level as well as with the local LAG projects to further broaden the knowledge on LEADER
approach implementation on the different governance levels.
On 10 -12 September 2019, representatives from Mercy Corps, CARE and PIN projects, as well as
Borjomi, Lagodekhi and Kazbegi Local Action Groups (LAGs) participated in Leader Inspired Network
Community - LINC Conference in Parnu, Estonia. In the framework of the conference organized a
cooperation corner for the participants to discuss and develop project ideas for future cooperation. The
event participants had an opportunity to participate in sports activities and interactive games, to visit the
projects in rural areas implemented by local action groups and share best practices of rural development
in Estonia.

LINC conference. 12.09.2019, Parnu, Estonia

An ELARD expert team facilitated and advised the process for the GALAG to apply for ELARD’s
membership. Following ELARD’s support, the GALAG filled all the necessary documentation and
submitted to ELARD for review. The decision on acceptance of GALAG as an Associated member of
ELARD will be taken during the ELARD General Assembly by the end of 2019.
The first draft of the ELARD's publication was prepared with short profiles of MC, CARE, PIN and
Georgian LAGs and a short summary of the sub-grant/LDS implementation component of the project
(Annex 14).
Activity 3.3 Assist GALAG to build capacity of Georgian LAGs and increase knowledge of other
rural development stakeholders on LEADER approach
In order to increase understanding of LEADER methodology of various stakeholders involved in the
rural development process in Georgia, MC in partnership with ELARD and GALAG organized a highlevel LEADER 4th Conference “Future of LEADER Approach in Georgia” on 26 March 2019 in
Tbilisi. The speakers represented both Georgian and EU rural development authorities and the audience
got a comprehensive overview about the potential and the current status of LEADER-implementation in
Georgia as well as about the recent LEADER developments at the EU-level indifferent member states.
Audience involved a wide range of Georgian stakeholders acting in the field of rural development from
the governmental institutions, civil society and international (donor) organizations. A video on the 4th
Conference can be found at: https://www.youtube.com/watch?time_continue=1&v=tvemXnlrgoE.
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ELARD’s representatives together with other project partners attended the 21st ENPARD Stakeholder
Committee on 10 June 2019 in Tbilisi. During the meeting, ELARD representatives gave a brief
overview about ELARD’s and GALAG’s main achievements in the ongoing project.

ENPARD implementing agencies and GALAG joint workshop.
18.07.2019, Shekvetili, Georgia

Lagodekhi LAG representatives in
GALAG participated in a various
joint workshops organized by the
partner organizations. The purpose
of the workshops were to discuss
about GALAG’s future and to
elaborate an action plan for all
LEADER Municipalities to address
target groups and institutions
responsible in bringing forward the
recognition of the LAGs by the
Government. As a follow-up, the
GALAG one year action plan was
elaborated (Annex15).

Activity 3.4 Support policy engagement between GALAG and Georgian Government
GALAG was actively involved in several consultation meetings arranged by the Ministry of
Environmental Protection and Agriculture (MEPA) of Georgia regarding the development of the new
Strategy of Georgian Agriculture and Rural Development 2021-2027. During the discussions, GALAG
representatives promoted the idea of including the implementation of the LEADER approach and its
elaboration mechanism into the national Strategy.
GALAG with support of ELARD’s experts elaborated two policy papers on GALAG’s positions for
effective implementation of LEADER approach to address Georgian rural development challenges.
Documents were disseminated to all LAG’s for review and the collected comments were send to
ELARD for finalizing As a follow-up, GALAG’s policy documents went through the final consultation
process between GALAG members and GAARD network. First policy document was submitted to
MEPA with the support letter of GAARD, on 5 August 2019 (Annex 16).
The second policy paper was submitted to Directorate General for European Neighborhood Policy and
Enlargement Negotiations (DG NEAR) (Annex 17).
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3. Beneficiaries/affiliated entities and other Cooperation
3.1 Relationship between the Beneficiaries/affiliated entities of this grant contract
CARE has developed a strong coordination and communication system with Mercy Corps, People in
Need and ELARD to support the planning and implementation of activities. At the start of the project in
September 2018, a kick-off meeting for all project partners was held in Tbilisi. An overview of the
work of Mercy Corps, CARE and People in Need under ENPARD Phase I was provided by the
organisations’ Country Directors followed by the presentation of ELARD on their experience and
current activities in EU member states in relation with theoretical and practical aspects of LEADER, as
well as their particular role in ENPARD Phase II. Regular coordination was maintained with all partner
organizations, e.g. through quarterly meetings and various communication channels, to share updates
on the project’s progress and to agree on the technical support required for the project’s success.
ELARD provided significant methodological support during the project implementation, including:
 Revision and updating of the LDS, producing the report “Results of the reviews of the local
development strategies in Lagodekhi, Kazbegi and Borjomi municipalities
 Methodological support during the GALAG establishment process
 Training of the GALAG members
A huge contributor to the project’s success was the excellent coordination set up at the early stages of
its implementation with other ENPARD implementing agencies and newly established LAGs. This
relationship created a favourable foundation to carry out joint activities and put mutual effort in the
establishment of GALAG and its capacity building.
3.2 Relationship with State Authorities
Project team and LAG representatives were actively involved in the consultation meetings arranged by
the Ministry of Environmental Protection and Agriculture of Georgia. The meetings provided an
opportunity for each partner to deliver an update on the project’s progress and to hear about new
initiatives planned by the government, its agencies and other donor organisations. It also provided
a platform for issues and constraints raised by ENPARD beneficiaries that in this way could be brought
to the national level, e.g. lack of availability to low-interest loans, and delays in registration process of
agricultural land ownership. Several consultations took place regarding the development of the new
Strategy of Georgian Agriculture and Rural Development 2021-2027, during which GALAG
representatives promoted the idea of including the implementation of the LEADER approach and its
elaboration mechanism as an effective tool for rural development in Georgia.
The regular information exchange with the regional
and municipal authorities ensured their support to
the project and greatly contributed to the successful
implementation of the LEADER approach in the
project’s target municipalities.

Meeting with the Lagodekhi Municipality
Mayor-Mr Jondo Mdivnishvili. 16.05.2010
Lagodekhi Municipality Mayor’s office

Concerning Lagodekhi, local authorities were
engaged in the project’s process from its start. A
Head of Lagodekhi Municipality council, as well as
the Deputy Mayor of Lagodekhi are members of the
Lagodekhi LAG. As a result of this collaboration, the
Lagodekhi municipality allocated 100.498 GEL to
co-finance three infrastructure projects under the
grant component: Rehabilitation of Social House for
elderly people, rehabilitation of a Kindergarten in the
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village of Leliani and equipment of Lagodekhi art school with classical musical instruments.
3.3 Relationship with other organisations involved in implementing the Action
Final Beneficiaries and Target groups
Through the far-reaching information campaigns, the project covered every community within
Lagodekhi Municipality to disseminate information on the project and its activities. This resulted in an
increased interest to apply for LAG membership and compared to 2017, LAG membership increased
with 30%. The information campaigns also encouraged more people to participate in the grant
competition, which has doubled the number of applications compared to those received under
ENPARD Phase I.
31,236 persons, including 15,305 women, benefitted directly or indirectly from the project in
Lagodekhi, through the diversification of income sources and improved availability of local services
stemming from the implemented sub-grant projects.
175 beneficiaries (including 59 women) could directly improve their skills in business development,
proposal writing, accounting taxation and other technical skills relevant to the value chains involved.
Other third parties involved (including other donors, other government agencies or local government
units, NGOs, etc.)
The project team collaborated very closely with the ENPARD Communication Unit providing them
with information on all project activities and events, so that media outlets attended and publicised the
project success stories regularly at: www.enpard.ge.
At the end of the project, Lagodekhi LAG hosted representatives of FAO Georgia to initiate the idea of
constructing an innovative and environmentally friendly greenhouse in Lagodekhi, to be managed by
LAG as a social enterprise. Another initiation of FAO was to involve Lagodekhi LAG in their
information campaign of ongoing FAO grant competitions to reach all villages of the Municipality. All
involving parties agreed on the terms and conditions of the cooperation and a letter of agreement
between FAO and LAG was prepared and signed. The installation of the Greenhouse is planned to take
place by the end of 2019. Both initiatives are a significant step towards the sustainability of the LAG.
LAG members from Czech Republic visited Lagodekhi in August 2019, to discuss the potential
cooperation between Lagodekhi and Czech LAGs, particularly in the winemaking business and tourism
sector. As a EU member state, Czech partners agreed to do fundraising for the joint project together
with Lagodekhi LAG in the near future.
On 16 July 2018, Deputy Director-General for Neighbourhood
Policy and Enlargement Negotiations visited Lagodekhi
ENPARD Terrace and a Book Café established with EU
support. Meetings were arranged with the LAG, the Director of
the Administration of Lagodekhi Protected Area and the
representatives of local authorities to discuss progress,
challenges and possible solutions. The meetings were highly
rated by the Georgian party as it is of utmost importance to
apply modern approaches and European best practices on the
EP visit in Lagodekhi, 02.10.2019,
ground.
ENPARD Terrace
Permanent Representatives to FAO from the Regional Groups
of Africa, Asia, Europe, Latin America and Caribbean, Near East and North America paid a visit to
Lagodekhi on 28 September 2019. They met with LAG members and discussed about the LEADER
implementation process in the Municipality
The delegation of former members of the European Parliament paid an official visit to Lagodekhi on 3
October 2019, which included a meeting with the LAG and visits to the Lagodekhi Protected Areas, as
well as rural development initiatives, including the “ENPARD terrace”, folk dance group in Lagodekhi
and “Energy Efficiency Cucumber Greenhouse” in Heretiskari.
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3.4 Links and synergies developed with other actions
Mercy Corps, CARE and PIN were part of the UNDP initiative to establish the Georgian Rural
Development Network (GRDN). From the beginning of this initiative, the project participated in the
development of structure and website of GRDN. This network unifies the actors working in rural
development sector, including GALAG.
GALAG is also active through the platform Georgian Association of Rural Development (GAARD),
coordinated by the NGO “BRIDGE - Innovation and Development” of Georgia.
3.5 Building upon/complementing previous EU programmes
The ENPARD Phase II project was the direct extension of the ENPARD Phase I project, which was
carried out in Lagodekhi, Borjomi and Kazbegi Municipalities, implemented respectively by CARE,
MC and PIN during 2015-2017. The project has built on the success and lessons learned from the
previous phase with a higher emphasis on the sustainability of LAGs.
4. Visibility
CARE ensured the visibility of the project and EU funding, in accordance with the Communication and
Visibility Manual for EU External Actions. EU support was always explicitly mentioned at all meetings
with government stakeholders and beneficiaries, and the EU emblem and ENPARD logo were
prominently displayed on all electronic and printed documents, webpages, brochures, the Local
Development Strategy, grant application forms, presentations, and on project banners and other material
at workshops and events. In the beginning of the project, CARE with other implementing partners
drafted the “communications and visibility plan”, approved by the ENPARD and the EU
communications unit. The project ensured that the communications activities followed the plan.
Throughout the project, CARE developed various visibility online and printed materials, included in the
initial plan, such as leaflets, success stories, promo videos, newsletters, which were shared via social
and online media channels: CARE website, Lagodekhi LAG web-page, CARE Facebook and LAG
Facebook pages. The materials, including press-releases and media advisories were regularly shared
with ENPARD communications unit for distributing at ENPARD web-page (www.enpard.ge) and
Facebook page. The communications material developed include:
 Rural Development project update -2018
https://drive.google.com/file/d/1QEfJNKe7tCH-ymNsgYkWb9GbU0MrnadV/view?usp=sharing
 Rural Development project update-2019:
https://drive.google.com/file/d/1S577J5MzpCt4jniaikxZrbFHcP1CJ_iq/view?usp=sharing
 LAG newsletter: https://drive.google.com/file/d/1K4HVGiVtih9Up40pAu7gxPCx2B0oVvy/view?usp=sharing
 The video developed on positive parenthood initiative:
https://www.facebook.com/CAREInternationalintheCaucasus/videos/833909650307450/
 Project beneficiaries participated in the EU days in Tbilisi and the EU days in Lagodekhi.
Success stories have been produced and shared via CARE media channels: http://carecaucasus.org.ge/index.php?m=50
Following the visibility guidelines, CARE ensures the visibility of the rural development initiatives.
The plaques were displayed for the each initiative, illustrating EU emblem and support to the project.
As described above, CARE collaborated very closely with the ENPARD Communication Unit to ensure
that the project activities and impact was widely disseminated across relevant media channels.
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To facilitate information exchange and improved communication with beneficiaries the project
supported the operation of the LAG websites and Facebook page that made the project more accessible
and transparent.



EU day in Lagodekhi. 05.05.2018

From
February 2018 to
October 2019
Lagodekhilag.ge web-page was visited by 10,999
individuals
From September 2018 to October 2019
Visitlagodekhi.com was visited by 13,122
individuals
LAG Facebook page reached 111,009 visitors and
11,547 persons were actively engaged through liking
or commenting posts.
https://www.facebook.com/lagodekhi.LAG/
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